LAFCO of Napa County

Draft Revised Municipal Service Review/SOI Study Schedule, 2001-2005

February 2004

ACTIVE STUDIES

STUDY START DATE | STATUS

Comprehensive Study of October 2002 MSR determinations adopted August 2003. SOI determinations anticipated for

American Canyon (agency) (Oct. 2001) adoption February 2004.

Comprehensive Water Service | June 2002 M SR determinations adopted for 6 of 13 agencies, with 2 more proposed for

Study (service study across 13 (Jan. 2002) adoption in February 2004. Remaining 5 agencies to be addressed at April

agencies) meeting. Staff is evaluating what additional research is needed to address issues

5 cities, COCWD, CVWD, LBRID, in the Lake Berryessa region (which affects 3 of the 5 remaining districts). SOI

LCWD, NBRID, NCFCWCD, NSD, determinations for Los Carneros Water District, Congress Valley Water District,

SFWD and Circle Oaks Water District will be brought to the Commission beginning in
April through June 2004.

M osquito Abatement/Pest June 2003 Staff has completed internal research and has interviewed district generd

Control (service and agency) (Nov. 2001) manager. MSR is being drafted. MSR and SOI determinations targeted for June

NCMAD or August 2004.

Comprehensive Study of the October 2003 Staff postponed start date to draw from lessons learned in the American Canyon

City of Napa (agency) (April 2003) study. Interna research phase is complete. Staff has initiated discussions with
City staff and will begin outreach to property ownersin March 2004. Staff is
evaluating relationship of this study to the forthcoming study of the Napa
Sanitation District. Target for apreliminary report is June 2004 with MSR and
SOI determinations to follow as study unfolds.

Landscaping and Lighting December 2003 | Internal research phase is complete. Staff is initiating interviews and discussions

Study (service study across 2 (April 2003) with the two affected agencies, CSA#3 and Silverado CSD. Target for MSR and

agencies)
CSA#3, Silverado CSD

SOI determinationsis August or October 2004.

Adgency Key

ACFPD — American Canyon Fire Protection District

CSA#3— County Service Area#3

CDF — Cdlifornia Dept. of Forestry

COCWD - Circle Oaks County Water District
CVWD —Congress Valley Water District

LBRID — Lake Berryessa Resort Improvement District

LCWD — Los Carneros Water District

MPCD — Monticello Public Cemetery District

NBRID — Napa Berryessa Resort Improvement District
NCFCWCD — Napa . Flood Control & Water Conserv. District
NCMAD —Napa County Mosquito Abatement District

NRRD — Napa River Reclamation District #2109

NSD — Napa Sanitation Didtrict

PVCD — Pope Vadley Cemetery District

Silverado CSD — Silverado Community Services Digtrict
SFWD — Spanish Flat Water District

NCRCD — Napa County Resource Conservation District

Service specific and agency specific studies areindicated in parentheses. Dates in parentheses are the projected start date fromthe | ast update of the study

schedule.




LAFCO of Napa County

Draft Revised Municipal Service Review/SOI Study Schedule, 2001-2005

February 2004

SCHEDULED STUDIES

ANTICIPATED
STUDY START DATE COMMENTS
Comprehensive Sanitation April 2004 Previoudly, the study schedule identified two studies, one for the Upvalley and
Service Study (service study (April 2003) one for the South County. Based on the experience of the water study, staff has
across 10 agencies) consolidated the studies. Components of this study will link to two active
4 cities (excludes Napa), COCWD, studies — the water study with respect to the Lake Berryessa agencies and the
LBRID, NBRID, NSD, NRRD, SFWD study of the City of Napa with respect to the Napa Sanitation District.
Comprehensive Fire Protection | August 2004 Previoudly, the study schedule identified two studies, one for the Upvalley and
Study (service study across 5 (Jan. 2004) one for the South County. Based on the experience of the water study, staff has
agencies) consolidated the studies. Staff is discussing the challenges of fire protection
ACFPD, Calistoga, CDF (County, MSRs with two LAFCOs currently conducting such studies.
Y ountville), Napa, St. Helena
Flood Control/Conservation October 2004 Components of the water sudy relate to this study of the Napa County Flood
Study (service study across 2 (Sept. 2003) Control & Water Conservation District and the Napa County Resource
agencies) Conservation Digtrict. Asthe water study concludes, this study will be initiated.
NCFCWCD, NCRCD Target for MSR and SOI determinations is February or April 2005.
Comprehensive Study of April 2005 Study will commence with completion of sanitation and fire studies.
Calistoga (agency) (Feb. 2005)
Comprehensive Study of St. April 2005 Study will commence with completion of sanitation and fire studies.
Helena (agency) (Mar. 2005)
Comprehensive Study of April 2005 Study will commence with completion of sanitation and fire studies.
Y ountville (agency)
Cemetery Districts Study Sept. 2005 Study will commence in fall of 2005.

(service study acr oss 2 agencies)
MPCD, PVCD

Agency Key

ACFPD — American Canyon Fire Protection District
CSA#3— County Service Area#3

CDF — Cdlifornia Dept. of Forestry

COCWD - Circle Oaks County Water District
CVWD - Congress Valley Water District

LBRID — Lake Berryessa Resort Improvement District

LCWD — Los Carneros Water District

MPCD — Monticello Public Cemetery District

NBRID — Napa Berryessa Resort Improvement District
NCFCWCD — Napa . Flood Control & Water Conserv. Didrict
NCMAD —Napa County Mosquito Abatement District

NRRD — Napa River Reclamation District #2109

NSD — Napa Sanitation Didtrict

PVCD — Pope Vdley Cemetery District

Silverado CSD — Silverado Community Services District
SFWD — Spanish Flat Water District

NCRCD — Napa County Resource Conservation District

Service specific and agency specific studies areindicated in parentheses. Dates in parentheses are the projected start date fromthe | ast update of the study

schedule.




